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Clatsop County Jall
"= Three Week Look-Ahead Schedule

Tue 3/9/21

Finish

Task Name Duration Start | April 2021
2 7 12

1 Erosion Control 2 days Mon 3/15/21 Tue 3/16/21

2 | Safe Off MEP Prior To Demolition 2 days Mon 3/15/21 Tue 3/16/21

3 | Demo Courtyard Awnings/Doors/Win. 5 days Wed 3/17/21 Wed 3/24/21

4 | Existing Interior Demolition 20 days Mon 3/29/21 Thu 4/29/21

5 | South Building Demolition 6 days Wed 3/17/21 Thu 3/25/21

6 | West Bldg Demo to Slab Level 10 days Wed 3/24/21 Thu 4/8/21

7 | Courtyard Underground MEP Demo 4 days Thu 3/18/21 Wed 3/24/21

8 | Courtyard Underground Storm Install 8 days Thu 3/25/21 Thu4/8/21

9 | Excavate New Building Footprint 8 days Mon 3/29/21 Thu 4/8/21

10 | Build Crane Road 8 days Mon 3/29/21 Thu4/8/21
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